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Network Work Plan Overview

Service Commencement

Temporary NOC

Submit Arch Network Blueprint Addressing Plan
Connectivity to CESC

MPLS Core established, begin Agency migration
15% Lan Migration

Connectivity to SWESC

Enterprise NOC

30% Lan Migration

45% Lan Migration

60% Lan Migration

75% Lan Migration

Complete Agency LAN migration (90%) (Critical)

NORTHROP GRUMMAN

e

SCD + 0 months

SCD + 4 months

SCD + 7 months

SCD + 12 months
SCD + 14 months
SCD + 15 months
SCD + 16 months
SCD + 16 months
SCD + 18 months
SCD + 21 months
SCD + 24 months
SCD + 27 months
SCD + 30 months

July-06
November-06
February-07
July-07
September-07
October-07
November-07
November-07
January-08
April-08
July-08
October-08

January-09
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